








Infrastructure

Excavation and Dredging

Excavate Swan Pond Embayment-North

Excavate Swan Pond Embayment-Central

Dredge Swan Pond Embayment-North

Dredge Swan Pond Embayment-Central

Remove Dike 2 & Settling Basins

Restore Ball Field

Restore Aquatic Environment

Perimeter Containment

Build Perimeter Containment-Dike C

Build Perimeter Containment-Other

Build Perimeter Containment-Ash Pond

Filling and Grading

Fill North Dredge Cell

Fill Laterial Expansion Area

Grade Relic Area Dredge Cell

Fill Ash Pond

Cover/Closure

Cover North Dredge Cell

Cover Lateral Expansion Area

Cover Relic Area Dredge Cell

Cover Ash Pond

FIGURE 5
CONCEPTUAL SCHEDULE FOR THE PROPOSED ALTERNATIVE

(Duration represented in months after start of non-time-critical action)

Component Year 1 Year 2 Year 3 Year 4 Year 5




